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EPA Region 5 Records Ctr.

June 20, 2006

Mr. Doyle W. Wilson 302549

Remedial Project Manager
Illinois Environmental Protection Agency
1021 North Grand Avenue East
P.O. Box 19276
Springfield, Illinois 62792-9276

Re: Schedule and Design Drawings
Interstate Pollution Control/Roto-Rooter Superfund Site
Winnebago County, Illinois
SECOR Project No.: 61 UN.05046.00.0004

Dear Mr. Wilson:

SECOR International Incorporated (SECOR) hereby submits a revised schedule and revised
design drawings for the above-referenced project on behalf of Interstate Pollution Control/Roto-
Rooter Superfund Site Remedial Design/Remedial Action Steering Committee (Group).

Please note on the drawings that we have made the following revisions:

• The slopes at the north edge of the site have been flattened to provide a more stable
area. This was done at the suggestion of the paving contractor.

• The 12" layer of CA-16 was replace with 6" of CA-6 over 6" of CA-16 with the
geotextile in between. The purpose of this change is to allow better compaction
while meeting the requirements of the FML manufacturer.

If you have any questions, please call me.

Sincerely,
SECOR International Incorporated

Kenneth G. Smith, P.E.
Project Manager

xc: S. Moyer
T. Lupo
C. Simonsen
J. Hooker
M. Hirt
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Figure 3
IPC Site - RD/RA Project

Schedule
I September I October I November I December [January | February I JuneID

1

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

TT
42

43

44

~45~

46

47

48

49

50

51

52

Task Name
Task 1 - IEPA Notice to Proceed

Consent Decree in Effect

Notice to Proceed

Task 2- Project Planning

Meeting Preparation

Initial Meeting

Meeting Minutes Preparaton

Monthly Progress Reports

Task 3 - Community Relations

Task 4 - RD/RA Work Plan and Project Plans

RD/RA Work Plan

RD/RA Work Plan Due to IEPA

RD/RA Work Plan IEPA Review

CQAP

~CQAP IEPA Review
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HASP IEPA Review

O&M Plan

O&M Plan IEPA Review

GW Monitoring Work Plan

GW Monitoring Work Plan Due to IEPA

GW Monitoring Work Plan IEPA Review

Task 5 Preconstruction Conference

Task 6 - Construction Activities and
Management Oversight

Asphalt Plants Closed

Mobilization

Clearing & Grubbing

Fill

Grading & Site Preparaton

FML Placement

Asphalt Paving

Aggregate Base

Geotextile Liner

GWMW Abandonment

GWMW Installation

PPE/IDW Disposal

Construction QA/QC

Task 7 - Prefinal Construction Conference
& Prefinal Inspection
Task 8 - Preliminary Closeout Report Assist

Task 9 - Final Inspection

Task 10 - Project Closeout
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RACR IEPA Review
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NEW CONSTRUCTION
BASE MATERIAL



LEGEND:

ASPHALT CAP

JROCK(CA-I)

FINISHED CONSTRUCTION
ASPHALT CAP

70

EI-10

PEI-20

NOTES

1. BASE FILL MATERIAL (BELOW GEOTEXTILE) SHALL BE
CLEAN MATERIAL, FREE OF ROOTS, ROCKS OVER 3
INCHES IN DIAMETER AND DEBRIS.
2. BASE SHALL BE ROLLED WITH STEEL ROLLER.
3. PROPOSED MONITORING WELLS, TO BE INSTALLED BY
OTHERS.
4. COVER FILL PLACED ABOVE FML SHALL BE 6' OF CA-16
UNDER 6' OF CA-6 OR AS APPROVED BY ENGINEER.
5. EXISTING CONCRETE PAD MAY REMAIN IN PLACE IF IT
DOES NOT INTERFERE WITH GRADING. ANY PORTION OF
THE PAD WHICH MUST BE REMOVED SHALL BE DISPOSED
OF BY BURYING ON SITE.
6. BROKEN CONCRETE SHOWN ON FIGURE 1 SHALL BE
SPREAD OUT IN A SINGLE LAYER IN FILL AREAS.
SUFFICIENT SPACE BETWEEN PIECES OF CONCRETE
SHALL BE MAINTAINED TO PREVENT VOIDS IN BACKFILL
MATERIAL.

BENCHMARKS

PEI-10 EL. 97.66
PEI-20 EL.98.53
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